

COMICCRAFT

DOCUMENT 7: PROJECT PLANNING (PRODUCT BACKLOG & SPRINT SCHEDULE)

SPRINT	EPIC	USER STORY #	USER STORY / TASK	STORY POINTS	PRIORITY	TEAM MEMBERS	SPRINT START	SPRINT END
Sprint 1	Setup	USN-1	Set up FastAPI project structure with modular folders (app/, templates/, static/, tests/)	2	High	All	Day 1	Day 3
Sprint 1	Setup	USN-2	Configure .env with Gemini API key loading via python-dotenv	1	High	Dev 1	Day 1	Day 2
Sprint 1	Setup	USN-3	Set up Jinja2 templates directory and static file serving	1	High	Dev 2	Day 2	Day 3
Sprint 2	AI	USN-4	Implement Gemini Flash outline generation returning 5-panel JSON structure	3	High	Dev 1	Day 4	Day 7
Sprint 2	AI	USN-5	Implement Gemini Pro story expansion with narration and dialogue	3	High	Dev 1	Day 5	Day 8
Sprint 2	AI	USN-6	Create unified pipeline orchestrating Flash → Pro flow	2	High	Dev 1	Day 7	Day 9

Sprint 3	Images	USN-7	Integrate Hugging Face Diffusers for Stable Diffusion image generation	5	High	Dev 3	Day 8	Day 12
Sprint 3	Images	USN-8	Implement FLUX.1-schnell as alternative image generator	3	Medium	Dev 3	Day 10	Day 13
Sprint 4	Layout	USN-9	Build layout builder to assemble images + text into comic panels	3	High	Dev 2	Day 10	Day 13
Sprint 4	Export	USN-10	Implement FPDF2 multi-page PDF export with Unicode fonts	3	Medium	Dev 2	Day 12	Day 15
Sprint 4	Frontend	USN-11	Create index.html input form with responsive dark theme design	2	High	Dev 2	Day 10	Day 12
Sprint 4	Frontend	USN-12	Build comic_preview.html panel viewer with navigation	2	High	Dev 2	Day 13	Day 15
Sprint 5	Backend	USN-13	Implement all FastAPI route handlers with Pydantic validation	2	Medium	Dev 1	Day 15	Day 17
Sprint 5	Testing	USN-14	Add mock fallback mode for testing without API keys	2	Low	Dev 3	Day 16	Day 18
Sprint 5	Testing	USN-15	Write unit tests for core modules (test_core.py, test_routes.py)	3	Medium	Dev 3	Day 15	Day 18

Sprint 6	Docs	USN-16	Write comprehensive README with setup, architecture, API docs	2	Medium	Dev 1	Day 18	Day 20
Sprint 6	Polish	USN-17	Add loading animations, error handling, edge case coverage	2	Low	All	Day 18	Day 20