

COMICCRAFT

DOCUMENT 14: COMMUNICATION PLAN

S.NO	COMMUNICATION TYPE	FREQUENCY	CHANNEL / TOOL	PARTICIPANTS	PURPOSE
1	Team Standup	Daily	WhatsApp / Discord	All 4 team members	Share daily progress, discuss blockers, plan next 24 hours
2	Progress Update	Weekly (Every Friday)	Google Meet / Zoom	Team + Mentor	Review sprint progress, demo completed features, get feedback, adjust priorities
3	Code Review	As Needed (per PR)	GitHub Pull Requests	All developers	Ensure code quality, catch bugs early, share knowledge across team
4	Issue / Bug Discussion	As Needed	GitHub Issues	All team members	Track bugs, discuss root cause, assign resolution responsibility
5	Stakeholder Review	Bi-Weekly	Email + In-person Meeting	Team + Faculty Advisor	Update stakeholders on major milestones, demo progress, seek guidance
6	Final Demo Rehearsal	Once (Day before final)	In-person / Google Meet	Full team + Mentor	Practice the presentation, time the demo, resolve any last-minute issues

Communication Challenges & Resolutions

S.NO	CHALLENGE FACED	RESOLUTION / ACTION TAKEN
1	Different availability schedules for daily standups	Established async communication via WhatsApp - members post updates by 10 AM
2	API key sharing securely across the team	Used .env file with .gitignore; API key shared via encrypted message (not in code/chat)
3	Code merge conflicts when multiple developers worked simultaneously	Established branch naming convention (feature/feature-name) and mandatory PR review process
4	Difficulty coordinating demo rehearsal timing	Created shared Google Calendar for team events; recorded rehearsal for absent members